ID		Task Name
1		**New_model_mobile_tech_group**
2		**Outline review**
3		Determine art requirements
4		Develop content
5		Check content
6		Outline review
7		**First review**
8		Consolidate comments
9		Rewrite content
10		Check rewrite
11		First review
12		**Second review**
13		Consolidate comments
14		Incorporate comments
15		Check comments
16		Handoff to Production
17		Lay out file
18		Check layout
19		Second review
20		**Final review**
21		Consolidate comments
22		Incorporate comments
23		Check layout
24		Incorporate comments
25		Final review (including legal)
26		**Proof/QA**
27		Consolidate comments
28		Incorporate comments
29		Check comments
30		Handoff to Copy Desk
31		Copyedit file and insert legal lines
32		Incorporate comments
33		Stakeholder sign-off
34		Prepare files for Print Ops and Localization, and print and s
35		**File handoff, posting, and archiving**
36		Handoff to Localization
37		Post secondary imagery to \\hera
38		Post NA files to Marketing Library and Channel Web
39		Mark files for archiving in project database



Project: MSProject_Eliz Gantt
Date: Mon 8/23/04

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone